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AMENDMENT APPROVALS 
RESOLUTION TAA-05-02, AMENDING RESOLUTIONS TAA-02-06 and TAA-04-09 
 
ISSUE:    

 
The California Department of Transportation (Department) requests approval of the attached 
Resolution for two Traffic Congestion Relief (TCR) project application amendments, including 
one amendment to de-program ($7,000,000) in TCR funding in accordance with Traffic 
Congestion Relief Policy for Managing Cash Between TCR Projects (Cash Management 
Policy) established under Resolution G-03-14, and update project schedules and amend 
funding plans.  A fact sheet describing each project is attached. 
 
RECOMMENDATION:    

 
The Department recommends approval.   
 
BACKGROUND:     
 
The bid for the construction of the high occupancy vehicle lanes for TCR Project #41.1  – 
Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 170 
(Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles County came in 
at $15,790,000 over the engineer’s estimate.  The Department determined that the bid showed 
no irregularities, and accurately reflected the cost to proceed to construction.   
 
The Department also determined TCR Project #50 – Route 71; complete three miles of six-lane 
freeway through Pomona, from Route 10 to Route 60 in Los Angeles County, should be 
suspended due to lack of funds for capital phases. 
 
On September 25, 2003, the Commission approved Resolution G-03-14, the Cash Management 
Policy.  Amendments submitted under this policy and approved by the Commission allows the 
applicant agencies to transfer the unspent allocation capacity from any component of one TCR 
project to another TCR project demonstrating a greater demand on the allocation capacity in 
order to allow the project to proceed and thus providing a project deliverable.    
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The Department proposes to use the Cash Management Policy to utilize $7,000,000 in excess 
TCR funds from TCR Project #50 -- and an additional $8,790,000 provided by the Los 
Angeles County Metropolitan Transportation Authority (LACMTA) -- to award the 
construction contract to TCR Project #41.1, allowing the project to proceed according to the 
revised schedule.  Specific changes and variances to schedule and cost are noted in the 
attached fact sheets. 
 
The FY 2004-05 Budget Act includes the transfer of $163,000,000 from the General Fund to 
the TCR Fund for those TCR projects with existing allocations.  The previously approved and 
allocated TCR funds, to be redistributed by the attached Resolution, are included in the amount 
of this transfer.  A concurrent allocation amendment is included under Reference No. 2.6e.   

 
Attachments 



  March 2-3,2005 
TCR Program – Application Amendment Project #50 Reference No. 2.1c(2) 
  
Los Angeles Route 71; complete three miles of six-lane freeway through Pomona, from Route 10 to 

Route 60 in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $182,299 TCRP Funds Covered by Application: ($7,000) 
Total TCRP Funds Available: $30,000 Phase(s) Covered by Application: 2 
  TCRP Funds Previously Approved for #50: $11,800 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with application:  ($7,000) for Phase(s): 2 
TCRP Allocations to Date: $11,800  for Phase(s): 1,2 
Advanced Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  The project includes adding one mixed flow 
lane and one HOV lane in each direction on Route 71 between 
Interstate 10 and Route 60, converting existing 6-lane 
expressway to 8-lane freeway between Holt Avenue and Mission 
Boulevard, and converting existing 4-lane expressway to 6-lane 
freeway between Mission Boulevard and Route 60. This 
segment is the last remaining segment to be converted to 
freeway and to provide HOV lanes between Interstate 10 and 
Route 91. 
 
Summary of Action: This amendment un-programs $7,000,000 
and changes the project schedule to reflect temporary 
suspension of the project (changes are shown in strikethrough 
and bold).  There is also a concurrent request to de-allocate 
$7,000,000 and transfer the allocation authority to Project #41.1. 
 
Reason for Change: This project is being temporarily 
suspended due to lack of funds for phases 3 and 4, and the potential suspension of the TCR program.  Therefore, 
unspent allocated funds are being moved to Project #41.1, which is ready now.  The schedule has been changed 
to reflect the assumption that funds will be available in Fiscal Year 2006-07. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Project Report, Environmental Documents for State and 

FHWA, Public Hearings, etc.
11/00 6/02 $2,457

2 Prepare Roadway Plans Sheets, Structure Plan Sheets, Right 6/02 12/07 $11,892
 of Way Engineering, Utility Plans, Process Permits, etc. 12/06

3 Right of Way Appraisal, Acquisition and Certification. 2/06 12/07 $26,582
4 Construction Inspection & Administration, Construction 2/08 2/11 $141,368

Support, etc.
Total: $182,299

Project Location
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $11,800,000 for Phases 1 and 
2. 

• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. 
• An amendment was approved September 15, 2004 (TAA-04-09) to transfer $957,000 of TCR funds from 

Phase 2 to Phase 1 and update the project schedule. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The Commission has reviewed the Negative Declaration and approved the project for future 
consideration of funding on October 3, 2002, under Resolution E-02-48. 
 
This project has been suspended temporarily due to budget constraints and until funding becomes better known 
for the right-of-way acquisition and construction.  Prior to reinitiating this project, the Department will seek full 
funding of Phase 2.  Funding in the amount of $150,707,000 remains to be identified. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,457 $2,343 $4,800
$9,343 $11,800

Proposed $7,000 $17,000 $1,200 $25,200
$0 $18,200

Committed $1,592 $1,592
Proposed

Committed
Proposed $957 $9,582 $140,168 $150,707

Committed $2,457 $3,935 $6,392
$10,935 $13,392

Proposed $7,957 $26,582 $141,368 $175,907
$957 $168,907

Totals: $2,457 $11,892 $26,582 $141,368 $182,299

Totals:

LACMTA TBD

TCRP State

STIP-RIP State



  March 2-3, 2005 
TCR Program – Application Amendment Project #41.1 Reference No 2.1c.(2) 
  
Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 

170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County. 

               
($ X 1,000) 
Estimated Project Cost: $69,289 

$53,499 
TCRP Funds Covered by Application: $0 

TCRP Funds – Sub-Project 41.1: $40,175 Phase(s) Covered by Application: All 
TCRP Funds for Project 41: $50,000 TCRP Funds Previously Approved for #41.1: $40,175 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $7,000 for Phase(s): 2 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $2,749 for Phase(s): 2,3 
   
 
Project Summary:  The overall project 
involves the construction of one High 
Occupancy Vehicle (HOV) lane in each 
direction in the median on Route 5, from 
Route 170 to Route 14. The project also 
involves constructing new soundwalls on 
each side of freeway, widening several 
under-crossings, ramp improvements, and 
reconstructing Route 5/170 Interchange to 
provide direct HOV connectors between 
Route 5 and Route 170.  The overall 
project has been segmented into two sub-
projects for implementation: 
 
• Sub-Project #41.1 (Segment 1):  

Route 118 to Route 14 – HOV lanes 
with mitigating soundwalls. 

 
• Sub-Project #41.2 (Segment 2):  Route 

170 to Route 118 – HOV lanes.  
 
This sub-project will be segmented, and 
therefore phases may overlap. 
 
Amendment Reasons/Actions:  Bids for the HOV lane project were $15,790,000 over the engineer’s estimate.  
The bids received showed no irregularities.  Within the past several months, the Department has noticed that the 
contractors’ bids have been coming in substantially over the engineer’s estimate due to industry wide material 
shortage of concrete and reinforcing steel and by increases in oil prices resulting in higher costs for asphalt 
concrete and fuel.  Re-advertising the contract was considered, but would not guarantee lower bids.  
Re-advertising would simply delay the project and add more interest charges to the existing GARVEE bonds.  
Another option considered was to down-scope the project, however, this option would have significantly reduce 
the length of the HOV lanes, thus making the viability of the finished project questionable.  Additionally, reducing 
the scope of the project would cause a delay due to the need to re-advertise the contract.   
 
Utilizing $7,000,000 in TCRP funds from Project #50 (using the Cash Management Policy and resulting funds 
from Project #50) and an additional $8,790,000 provided by the Los Angeles County Metropolitan Transportation 
Authority (LACMTA), allows Project #41.1 to proceed according to the revised schedule shown.  The funding plan 
has been updated and also reflects the transfer of allocated TCRP funds from Phase 3 (phase savings) to Phase 
2 needed to fund increased costs due to additional design efforts associated with the soundwall portion of the 
project.

TCRP 
#41.1 

TCRP 
#41.2
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Funding Plan ($ x 1,000) - HOV Lanes
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,699 $50 $7,000 $9,749

$1,649 $1,100 $2,749
Proposed

STIP-RIP State Committed $16,140 $16,140
Proposed

STIP-RIP GARVEE Committed $23,850 $23,850
Proposed

Prop C Measure Committed $2,750 $2,010 $4,760
Proposed

RSTP Federal Committed $1,310 $8,790 $10,100
$1,310

Proposed
CMAQ Federal Committed $940 $3,750 $4,690

Proposed
Committed $7,699 $50 $61,540 $69,289

$6,649 $1,100 $45,750 $53,499
Proposed

Totals: $7,699 $50 $61,540 $69,289
$6,649 $1,100 $45,750 $53,499

Additional Approved TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $30,426 $30,426

$37,426 $37,426
Proposed

Totals:

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report, Environmental Document 1/96 2/97
2 PS&E 7/01 2/07 $7,699

6/04 $6,649
3 Utility Relocation 7/01 1/07 $50

6/04 $1,100
4 Construction 11/04 10/09 $61,540

12/02 6/06 $45,750
Total: $69,289

$53,499
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Prior TCRP Action: 

• Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for $50,000,000 for 
Phases 2, 3, and 4. 

• A major amendment was approved on June 13, 2002 (TAA-02-06) to split Project #41 into two sub-
projects and to include mitigating soundwalls in the scope of the HOV project for Segment 1 (Sub-Project 
#41.1). 

• The funding plan was updated based on STIP Amendment 02S-011, adopted July 18, 2002.  This 
amendment programmed $2,899,000 of STIP-RIP funds. 

• The funding plan was updated based on STIP Amendment 02S-067, adopted June 26, 2003.  This 
amendment programmed $10,433,000 of STIP-RIP to replace suspended TCRP funds.  In addition, the 
amendment identified $20,117,000 of CMAQ funds to fully fund the project. 

• The funding plan was updated based on STIP Amendment 02S-105, adopted December 11, 2003.  This 
amendment approved this project for GARVEE funding for the HOV lane portion of the project. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
 
Status of Conditions:  Condition set forth in Resolution TAA-02-06 for approval of STIP Amendment 02S-011 
has been met.  The Commission on July 18 2002 adopted the STIP Amendment. 
 
Discussion/Issues:  Project is fully funded.  Project is a Categorical Exclusion/Categorically Exempt under 
NEPA/CEQA.  Notice of Exemption is on file.  The Regional Transportation Plan documentation is on file.  
Soundwall construction is to begin after the completion of the HOV lanes. 
 
A concurrent allocation amendment is included under Reference No. 2.6e.  The allocation amendment involves 
the reallocation of TCRP funds from TCRP project #50 (per the TCRP Cash Management Policy, Resolution G-
03-14).  The final funding of $8,790,000 from LACMTA is pending their board’s approval.  Their decision is expect 
to occur on February 28, 2005.   



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-05-02 
Amending Resolutions TAA-02-06 and TAA-04-09 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify complete project 

applications, including scope, cost and schedule, financial plans and funding sources; and 
 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS Resolution G-03-14 allows applicants to transfer the unspent allocation 

capacity from any component of one TCR project to another TCR project; and 
 
1.6 WHEREAS the Department has reviewed the following application amendments for two 

TCR projects as submitted by applicant agencies and found all to be in compliance with 
the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following two TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #50 – Route 71; complete three miles of six-lane freeway through 

Ponoma, from Route 10 to Route 60 in Los Angeles County.  Amend 
application to deprogram ($7,000,000) in TCR funding, update project 
schedule previously approved under Resolution  TAA-04-09. 
Applicant Agency: California Department of Transportation (Department) 
Implementing Agency: Department 

 
• Project #41.1 – Route 5; add HOV lanes on Golden State Freeway through 

San Fernando Valley, Route 170 (Hollywood Freeway) to Route 14 (Antelope 
Valley Freeway) in Los Angeles County.  Amend application to update 
project schedule and funding plan previously approved under Resolution  
TAA-02-06. 
Applicant Agency: California Department of Transportation (Department) 
Implementing Agency: Department; 

and 
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2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 
application amendment approval are still in effect; and 

 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TAA-02-06 and TAA-04-09 are hereby 

amended. 
 


